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U.S. ENVIRONMENTAL PROTECTION AGENCY fV)
\
POLLUTION REPORT h 153378 ,
SO L ﬁJ

L. ——

DATE: February 15, 1984

TO: J. Schafer, EPA
Region II R. Dewling, EPA
Emergency Response Branch B. Metzger, EPA
Edison, NJ 08837 ' W. Librizzi, EPA
F. Rubel, EPA
W. Mugdan, EPA
(201) 321-6670 - Commercial J. Marshall, EPA
(201) 548-8730 - 24 Hour Emergency USCG 3rd Dist. (mep)
340-6670 - FTS D. Vaupel, USGS
‘ T. Quinn, NYSDEC
N. Nosenchuck, NYSDEC
NRC
G. Donohue, Nassau County DOH
J. Schechter, Nassau County DOH
TAT .
POLREP NO.: Twenty-one (21)
INCIDENT NAME: Hicksville MEK
SITE/SPILL NO: 246-82 CERCLA No: 36
POLLUTANT: : Methyl Ethyl Ketone
CLASSIFICATION: Medium
SOURCE: Mattiace Petrochemical Co., Glencove, NY
LOCATION: Hicksville, Long Island
AMOUNT: ’ Approximately 3,000 Gallons
WATER BODY: Groundwater

1. SITUATION:
A, As per previous POLREP,

2. ACTION TAKEN:

A. A meeting was held on February 10, 1984, with NYSDEC (David J.
Curtis and Walter J. Parish) to discuss the impending start of
fabrication and construction of the MEK removal facility. Status,
design modification for cost limitation, permit applications and the use
of the new Emergency Response Cleanup Serv1ces (ERCS) contract were
presented. -

A tentative schedule was discussed with off-site fabrication
potentially starting in early March, on-site construction about May 14
to May 28 and operations startlnq uo in June and ending in November,

B. An order for services was written aqainst the ERCS contract on
February 13, 1984, covering work to be done by OH Materials, the Zone 1
Contractor. The total scope of the work to be performed under this
order may include planning, fabrication, transportation, installation,
construction, rentals, system operation, site security, on site
laboratory support, coordination of work in progress and site
restoration. Planning is now in progress.
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3. STATUS OF FUNDS:

A,

B.

F.

Total trust funds authorized

Expenditures for Mitigation:

a. Amount obligated under ERCS contract
#68-01-6893, OH materials, order for .
services #2893-02-002 dated 2/13/84
(DCN #D2D013)

b. Estimated expenditures to 2/14/84
under DCN D2D013

c. Balance of dhligated amount under
DCN #D2D013

Balance of unobligated funding to
2/14/84

Estimated total expenditures to 2/14/84
for all mitigation contracts

Other Extramural Costs

No TAT or FIT costs are reported under way
at the time these were incurred.

Total extramural expenditures to 2/14/84 and
percentage of S$1M

4. FUTURE PLANS AND RECOMMENDATIONS: -

Conduct the authorized mlanned removal action.-

$ 576,450.00

100,000.00
Zero
100,000.00
476 ,450.00

Zero

Zero

CASE PENDS _ X CASE CLOSED ____ SUBMITTED BY 1/¢§égiff%é%? 55225#94»

(TAT)

Robert M. Cobiella,0SC
Emergency Response
Section




